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PDR Closure Items

* RIDs from this meeting will be submitted via the review panel to the
CSMS team for high-priority workoff

« The DAAC LAN designs for Release A will be presented at the SDPS PDR

« The Communications Requirements Spec (available now in technical-
paper form) and the NSI ICD will be issued in February

» All CSMS-related documents will be reissued approximately one month
after the Wrap-Up PDR (including the DAAC LAN designs) to reflect the
DAAC designs, RIDs, and review comments
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Next Steps for CSMS

* Incremental-track development of CSMS portions of Releases IR-1 and A

» Detailed design of formal-track portions of CSMS Release A
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Road to CDR - Key Activities

Tasks Purpose
ISS Develop specific network migration Validate Release A preliminary design
plan to Release B through prototyping and support of
Release B preliminary design
ISS Select COTS hardware for DAAC, EOC | Start procurement process
and SMC LANSs
CSS | Begin incremental development of IR1 | Validate Preliminary Design
via EP5 (OODCE wrappers, other Provide early FOS/SDPS development
services) environment
CSS | Continue ORB prototyping (Sun DOE, Confirm Release C migration approach
DEC Object Broker, HP ORB+) Track CORBA product maturation
CSS | Prototype & select COTS for message | Validate preliminary design
passing, BBS & event services Predecessor to glue-code design
Start procurement process
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Road to CDR - Key Activities

(cont.)

Tasks Purpose
MSS | Continue extensible agent prototyping | Validate preliminary design
and complete FOS common agent Detail agent interface design (ICD)
prototype
MSS | Develop detailed operational scenarios | Validate preliminary design
Support detailed design
MSS | Select COTS products for problem Validate preliminary design
reporting, OA tools, DBMS, Predecessor to glue-code design
administration Start procurement process
MSS | Unit-level detailed software design and | Refine designs for data access, agent,
COTS integration registration, and other custom
development
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CSMS PDR Summary

We have demonstrated:

* therefinement of CSMS’s SDR-era, COTS/standards-based, evolvable
design into its lower-level hardware and software components

* migration planning for the Release IR-1/A-specific instantiations into the
SDR architecture

* the validation of that design via:

standards, make vs. buy, and product decisions
prototyping and benchmarking

extensive technical exchanges inside and outside ECS
detailed I&T planning

detailed development planning
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